

FlowOps

Staff · Monthly Work Report

Employee: Staff

Department: PPC · July 2026

Monthly Summary

July focused on stabilising the production plan and improving cross-team visibility.

Key Achievements

Published the approved production schedule and closed the key material coordination gap.

Challenges / Blockers

Supplier confirmation arrived late, creating a short planning window.

Next Month Plan

Carry forward the capacity handover and confirm August material readiness.

Task Summary

Completed: 1 · Ongoing / carry-over: 2 · Active workload: 5

Completed Tasks

- Complete July production schedule · Production Planning Q3 · workload 4

Ongoing / Carry-over Tasks

- Prepare August capacity handover · Production Planning Q3 · workload 3
- Supplier follow-up · General Tasks · workload 2